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Construction Schedule Update on 
Orleans, MA Wastewater Infrastructure Project 

Two-Week Look Ahead Starting February 21, 2022 
Every week the construction contractors for Contract No. 2019-01 – Downtown Area Wastewater Treatment 
Facility and Effluent Disposal, Daniel O’Connell’s Sons, Inc. and Contract No. 2019-02 – Downtown Area 
Collection System and Pumping Stations, Robert B. Our Co., Inc. provide a “two-week look ahead” that 
summarizes anticipated construction activity in the planned project area. 

Contract No. 2019-01 – Downtown Area Wastewater Treatment Facility and Effluent Disposal 

During the next two weeks, construction crews and detours are scheduled to be at the following 
locations: 

• 29 Overland Way: Expect construction traffic and equipment to be entering and exiting at Bay Ridge 
Lane.  Work includes installing drainage, plumbing, HVAC, electrical, and process piping and equipment. 

• 32 Lots Hollow Road: Expect construction traffic and equipment to be entering and exiting at Lots 
Hollow Road.  Work includes installing wick wells. 

Contract No. 2019-02 – Downtown Area Collection System and Pumping Stations Area 

During the next two weeks construction crews and detours are scheduled to be at the following locations: 

• Main Line Crew 1: Canal Road up to Jones Road installing gravity sewer and sewer services.  

• Main Line Crew 2: Crew 2 is working in the Route 6 crossing layout installing carrier pipe within the 
previously installed pipe sleeve under Route 6, note there will be no work on Route 6 and there are no 
Route 6 detours scheduled at this time. 

• Traffic Delays/Detours (See detour plans on the “Construction Activities and Detours” webpage):  

o Canal Road up to Jones Road weekdays from 7AM to 4PM. Roads will be closed to through 
traffic, but access will be allowed to residents and local businesses. Detail officers will be on site 
for guidance.  

The plans, system map and additional information are available on the Town’s website. 

https://www.town.orleans.ma.us/wastewater-infrastructure/phase-1-downtown-area  

For questions please contact: Martin “Reggie” Donoghue, P.E.: 

Telephone: 508-833-6967 

E-mail: rdonoghue@town.orleans.ma.us 

Please note that this is a projected schedule and is subject to adjustment based on the Contractor’s actual 
progress and the weather.  On an as needed basis auxiliary crews will be performing pipe and manhole testing, 
interior manhole work, raising manhole covers in preparation for paving, paving and performing general cleanup 
at various locations throughout the project area. 
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